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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:            EMS DEVELOPMENT, MAINTENANCE AND SUPPORT

PURPOSE:            Exercise a partial Option Year IV (8,007 Hours)  IAW Provision B.3.4

PRIOR CONTRACT AWARD:          $8,877,366.68

AMOUNT OF THIS ACTION:         $  651,521.33

CURRENT CONTRACT AMOUNT:       $9,528,888.01

1.  Modification P00024 is a Bilateral modification to contract DAAE07-03-C-L015 for the

exercise of 8,007 Hours under the 4th. Year Option.

2.  Under the negotiated terms of the contract (paragraph B.4.3), the hourly rate for the 4th

Year Option is as follows:

      ESTIMATED COST:                $    81.74

      FIXED FEE:                     $     8.11                                     __________

      TOTAL:                         $    89.85

3.  However it is acknowledged that the contractor is currently experiencing an hourly burn

rate of $97.25 plus the fixed fee of $8.11 under work directive 005, Revision 1 which is

$15.51 more than the negotiated cost.

      ESTIMATED COST:         $    97.25    x 489 hours = $47,555.54

      FIXED FEE:              $     8.11    X 489 hours = $ 3,965.79                              ___________                 __________

      TOTAL:                  $   105.36                  $51,521.33

4.  Work Directive 008, Rev.3 is currently experiencing an hourly burn rate of $82.19 plus the

fixed fee of $8.11 under work directive 008, Rev 3 which is $.45 more than the negotiated cost.

      ESTIMATED COST:         $    82.19   x 3322 hours = $273,035.18

      FIXED FEE:              $     8.11   x 3322 hours = $ 26,941.42                              __________                  ___________

      TOTAL:                  $    90.30                  $300,000.00

5.  Work Directive 010, Rev 1 is currently experiencing an hourly  burn rate of 92.90 plus the

fixed fee of $8.11 under work directive 010, Rev. 1 which is $11.16 more than the negotiated

cost.

      ESTIMATED COST:         $    92.90   X 990 hours =  $ 91,972.00

      FIXED FEE:              $     8.11   X 990 hours =  $  8,028.00                              __________                  ___________

      TOTAL:                  $   101.01                  $100,000.00

6.  Work Directive 012 is currently experiencing an hourly burn rate of $81.89 plus the fixed fee

of $8.11 under work directive 012 which is $.16 more than the negotiated cost.

      ESTIMATED COST:         $    81.899  X 2222 hours = $181,979.58

      FIXED FEE:              $     8.11   X 2222 hours = $ 18,020.42                              __________                  ___________

      TOTAL:                  $    90.009                 $200,000.00

7.  On Work Directive 006, Rev. 6 the contractor acknowledges that he is currently experiencing an

hourly burn rate $75.78 which is $5.96 less than the negotiated cost.  Work Directive 006 has

consistently underrun the hourly rate, and has accumulated excess dollars in the amount of

$28,022.14.  The total estimated cost for 334 hours is $25,313.40, and the fixed fee is $2,708.74

In view of this fact, sufficient unliquidated funds are available for an additional 334 hours and

may now be exercised for work directive 006 without providing additional funds for this action.

8.  On Work Directive 011, Rev. 1 the contractor acknowledges that he is currently experiencing an

hourly burn rate of $70.63 which is $11.11 less than the negotiated cost.  Work Directive 011 has

consistently underrun the hourly rate, and has accumulated excess dollars in the amount of $51,183.56.

The total estimated cost for 650 hours is $45,912.06 and the fixed fee is $5,271.50.  In view of the

fact, sufficient unliquidated funds are available for an additional 650 hours and may now be exercised
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for work directive 011 without provideing additional funds for this action.

9.  Section B, Supplies and Services is hereby revised to add SubCLIN 0011AJ to the contract to fund

Work Directive 005, in the amount of $51,521.33 for 489 hours.

10.  Section B, is further revised to add SubCLIN 0012AB to the contract to fund Work Directive 008,

in the amount of $300,000 for 3,322 hours.

11.  Section B is further revised to add SubCLIN 0012AC to the contract to fund Work Directive 010,

in the amount of $100,000 for 990 hours.

12.  Section B is further revised to add SubCLIN 0012AE to the contract to fund Work Directive 012,

in the amount of $200,000.00 for 2,222 hours.

13.  Section B.3.4.2, and B.3.4.3 of the contract is hereby revised to reflect the additional fixed

fee, and the reduction of cost for 4th Year Option.  The revised figures are as follows:

B.3.4.1 Available Hours:  36,000 @ $89.85 (hourly rate)

B.3.4.2 Est.Cost:  $2,942,640.00 - $7,980.24 = $2,934,659.76     *

B.3.4.3 Fixed Fee: $  291,960.00 + $7,980,24 = $  299,940.24     *                   _____________               _____________

B.3.4.4

        Total:     $3,234,600.00               $3,234,600.00

14.   Accounting and Appropriation Data is added to Section G to reflect the additional $651,521.33

added to the contract under PRONs X17GX315X1EH for $51,521.33, J672N409J6EH for $300,000.00, and

J672N390J6EH for $300,000.00

15.  Paragraph H.1.4 is revised to reflect the total amount of hours exercised and hours still

available for exercise under the 4th Year Option.

16. The contract total is hereby increased by $651,521.33 from $8,877,366.68 to $9,528,888.01.

17. Except as specifically provided in this modification P00024, all other terms and conditions

of the contract as previously modified remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0024 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0011AJ        SERVICES LINE ITEM                                                                           $         51,521.33              __________________                                                                            __________________

              NOUN: EMS2 ELECT. MAIN. SYS SBCT

              PRON: X17GX315X1    PRON AMD: 02    ACRN: AW

              AMS CD: 31107180005

The level-of-effort is 489 Hours

Estimated Cost: $47,555.54

Fixed Fee:      $ 3,965.79                __________

Total Cost:     $51,521.33

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $        51,521.33
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0012AB        SERVICES LINE ITEM                                                                           $        300,000.00              __________________                                                                            __________________

              NOUN: EMS NEXT GEN TECH SUPPORT

              PRON: J672N409J6    PRON AMD: 01    ACRN: AX

              AMS CD: 51108385010

The level-of-effort is 3,322 Hours

Estimated Cost:      $273,058.58

Fixed Fee:           $ 26,941.42                     ___________

Total Cost:          $300,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $       300,000.00
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0012AC        SERVICES LINE ITEM                                                                           $        100,000.00              __________________                                                                            __________________

              NOUN: INCREASED HOURS OF EFFORT

              PRON: J672N390J6    PRON AMD: 01    ACRN: AX

              AMS CD: 51108309007

The level-of-effort is 990 Hours

The Estimated Cost:     $ 91,971.10

Fixed Fee:              $  8,028.90                        ___________

Total Cost:             $100,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $       100,000.00
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0012AE        SERVICES LINE ITEM                                                                           $        200,000.00              __________________                                                                            __________________

              NOUN: INCREASED HOURS OF EFFORT

              PRON: J672N390J6    PRON AMD: 01    ACRN: AX

              AMS CD: 51108309007

The level-of-effort is 2,222 Hours

The Estimated Cost:    $181,979.58

Fixed Fee:             $ 18,020.42                       ___________

Total Cost:            $200,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $       200,000.00
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B.3      OPTIONS

Refer to Section H.1 for option hours available, cost and fee.

B.3.1    1ST YEAR OPTION - As per paragraph H.1.1 the Government shall have the option to increase the number of hours by a maximum         _______________

of 36,000 hours and may exercise this option in more than one increment.  If exercised, any resultant CLIN or Sub-CLIN shall be

awarded on a cost-plus-fixed-fee level-or-effort basis as follows:

B.3.1.1  Available Hours:    *0 @ $83.81    (hourly rate)

B.3.1.2  Estimated Cost:               $2,744,640.00

B.3.1.3  Fixed Fee:                    $  272,520.00                                       _____________

B.3.1.4  Total Estimated Cost and Fee: $3,017,160.00

* Changed by Modification P00007

B.3.2    2ND YEAR OPTION - As per paragraph H.1.2, the Government shall have the option to increase the number of hours by a maximum         _______________

of 36,000 hours and may exercise this option in more than one increment.  If exercised, any resultant CLIN or Sub-CLIN shall be

awarded on a cost-plus-fixed-fee level-or-effort basis as follows:

B.3.2.1  Available Hours:     *0 @ $85.51    (hourly rate)

B.3.2.2  Estimated Cost:                $2,800,440.00

B.3.2.3  Fixed Fee:                     $  277,920.00                                        _____________

B.3.2.4  Total Estimated Cost and Fee:  $3,078,360.00

* Changed by Modification P00010

B.3.3    3RD YEAR OPTION - As per paragraph H.1.3, the Government shall have the option to increase the number of hours by a maximum         _______________

of 36,000 hours and may exercise this option in more than one increment.  If exercised, any resultant CLIN or Sub-CLIN shall be

awarded on a cost-plus-fixed-fee level-or-effort basis at the negotiated rates as follows:

B.3.3.1  Available Hours:               36,000 @ $87.70 (hourly rate)

B.3.3.2  Estimated Cost:                $2,872,080.00  36,000 HOURS   @   $79.78   -  $23,958.00  =  $2,848,122.00

B.3.3.3  Fixed Fee:                     $  285,120.00  36,000 HOURS   @   $ 7.92   +  $23,958.00  =  $  309,078.00                                        _____________                                                 ____________

B.3.3.4  Total Estimated Cost and Fee:  $3,157,200.00   Total Est. Cost and Fee:                     $3,157,200.00

  Changed by Modification P00023

B.3.4    4TH YEAR OPTION - As per paragraph H.1.4, the Government shall have the option to increase the number of hours by a maximum         _______________

of 36,000 hours and may exercise this option in more than one increment.  If exercised, any resultant CLIN or Sub-CLIN shall be

awarded on a cost-plus-fixed-fee level-or-effort basis as follows:

B.3.4.1  Available Hours:      36,000 @ $89.85   (hourly rate)

B.3.4.2  Estimated Cost:                $2,942,640.00  36,000 HOURS  @  $89.85  -  $7,980.24  =   $2,934,659.76        *

B.3.4.3  Fixed Fee:                     $  291,960.00  36,000 HOURS  @  $ 8.11  +  $7,980.24  =   $  299,940.24        *                                        _____________                                             _____________

B.3.4.4  Total Estimated Cost and Fee:  $3,234,600.00                                             $3,234,600.00

Changed by Modification P00024

B.3.5    5TH YEAR OPTION - As per paragraph H.1.5, the Government shall have the option to increase the number of hours by a maximum          ______________

of 36,000 hours and may exercise this option in more than one increment.  If exercised, any resultant CLIN or Sub-CLIN shall be

awarded on a cost-plus-fixed-fee level-or-effort basis as follows:
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B.3.5.1  Available Hours:      36,000 @ $92.35   (hourly rate)

B.3.5.2  Estimated Cost:                $3,024,360.00

B.3.5.3  Fixed Fee:                     $  300,240.00                                        _____________

B.3.5.4  Total Estimated Cost and Fee:  $3,324,600.00

                                               *** END OF NARRATIVE B 0003 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0011AJ  X17GX315X1             AW       2        $               0.00  $          51,521.33            $          51,521.33

        31107180005                   7GXP08

        A17P30052RX1

0012AB  J672N409J6             AX       2        $               0.00  $         300,000.00            $         300,000.00

        51108385010                   7M915A

        A17P50101CA1

0012AC  J672N390J6             AX       1        $               0.00  $         100,000.00            $         100,000.00

        51108309007                   7HEMTA

        A17P50071CH1

0012AE  J672N390J6             AX       1        $               0.00  $         200,000.00            $         200,000.00

        51108309007                   7HEMTA

        A17P50071CH1

                                                                           _________________

                                                         NET CHANGE    $         651,521.33

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AW        21   72033000075R5R07P31107125FB  S20113                W56HZV           $          51,521.33

Army                 AX        21   72035000071C1C03P511083252G  S20113                W56HZV           $         600,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         651,521.33

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       8,877,366.68              $         651,521.33              $       9,528,888.01

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AW       21  070920330000     S20113  75R5R073110718000525FB              7GXP08S20113  W56HZV

AX       21  070920350000     S20113  71C1C0351108309007252G              7HEMTAS20113  W56HZV

AX       21  070920350000     S20113  71C1C0351108385010252G              7M915AS20113  W56HZV
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1    OPTIONS FOR ADDITIONAL LEVEL OF EFFORT

H.1.1  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 1 by up to 36,000 hours for an estimated cost per manhour of $76.24 and fixed fee per manhour of $7.57.  The Contracting

Officer has the right to exercise this option any time on or after contract award, but in any event not later than fourteen (14)

months after contract award by giving written notice to the contractor.  The Government may exercise this option in more than one

increment and has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option

or to establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available,36,000 have been exercised, and 0 remain. (reference B.3.1)

H.1.2  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 2 by up to 36,000 hours for an estimated cost per manhour of $77.79 and fixed fee per manhour of $7.72.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than twenty-six  (26) months

after contract award by giving written notice to the contractor.  The Government may exercise this option in more than one increment

and has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option or to

establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available,36,000 have been exercised,and 0 remain. per modification P00010 *

(reference B.3.2)

H.1.3  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 3 by up to 36,000 hours for an estimated cost per manhour of $79.78 and fixed fee per manhour of $7.92.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than thirty-eight (38)

months after contract award by giving written notice to the contractor.  The Government may exercise this option in more than one

increment and has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option

or to establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours. Of the 36,000 hours originally available, 25,381 have been exercised,and 10,619 remain.per modification P00023*

(reference B.3.3)

H.1.4  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 4 by up to 36,000 hours for an estimated cost per manhour of $81.74 and fixed fee per manhour of $8.11.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than fifty (50) months after

contract award by giving written notice to the contractor.  The Government may exercise this option in more than one increment and

has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option or to

establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available, 8,007 have been exercised, and 27,993 remain. (reference B.3.4)  *

H.1.5  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 5 by up to 36,000 hours for an estimated cost per manhour of $84.01 and fixed fee per manhour of $8.34.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than sixty (60) months after

contract award by giving written notice to the contractor.  The Government may exercise this option in more than one increment and

has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option or to

establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available, 0 have been exercised, and 36,000 remain. (reference B.3.5)

*Note,  H.1.3 reflects changes to Option Hours available per modification P00016, P00017, P00018, P00019, P00020, P00021, P00022,

and P00023

*Note,  H.1.4 reflects changes to Option Hours available per modification P00024

                                               *** END OF NARRATIVE H 0001 ***
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